	<u> </u>	Aufwand	Tag 1			Vochenende	Tag 2	Tag 3	Tag 4	Tag 5	Tag 6		e Wochenende		Tag 8	Tag 9	Tag 10	Tag 11	Wochenende
		[h]	09.05.2025	10.0	5.2025	11.05.2025	12.05.2025	13.05.2025	14.05.2025	15.05.2025	16.05.2025	17.05.2025	18.05.2025	19.05.2025	20.05.2025	21.05.2025	22.05.2025	23.05.2025	24.05.2025
Informieren	Redmine Models Analyse	2:00:00																	
		2:00:00																	
	pgvector + ActiveRecord	2:00:00																	
		2:00:00																	
Planen	Plan erstellen	6:00:00																	
		4:00:00																	
	Strukturierung des Plugins & Domain Model	4.00.00																	
		2:00:00																	
Entscheiden Realisieren	Model Auswahl	2:00:00																	
		2:00:00																	
	Handlung der Vektor-Grössen	2:00:00																	
		4:00:00																	
	Embedding Generierung	10:00:00																	
	Embedding Suche	4:00:00																	
		8:00:00 4:00:00																	
		8:00:00																	
		8:00:00																	
Kontrollieren	GitHub Workflows	6:00:00																	
		4:00:00																	
	Manual Tests	12:00:00																	
		0:00:00																	
Auswerten	Qualität, Performance, Kosten	8:00:00																	
		0:00:00																	
	Tutorial	4:00:00																	
		0:00:00																	
Projekt	Dokumentation schreiben	42:00:00																	
		0:00:00																	
	Besuchstermin	2:00:00																	
		0:00:00																	
SOLL-Aufwand		118:00:00	24:00:0		0:00:00	0:00:00	26:00:00	14:00:00	8:00:00	8:00:00	8:00:00								
IST-Aufwand		36:00:00	28:00:0	00	0:00:00	0:00:00	8:00:00	0:00:00	0:00:00	0:00:00	0:00:00	0:00:0	0:00:00	0:00:00	0:00:00	0:00:00	0:00:00	0:00:00	0:00:00
		S Soll I lst 2h Zeitplanvorlage: https://docs.google.com/spreadsheets/d/1kZ3AUNltc1EV2Pz2bjDTaP_TFSRrj1S5dGMjM3ucCRw IPA-Vorlage: https://github.com/ictorg/ipa-temp										-template	30.11.202	2 Robin Bühler					